COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 16/ 2018

ESTI MATE SUMVARY 09: 11: 22
CONTI D C20945 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 20945- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 19.0 DAYS TI ME ALLOW 105 WORK DAYS
SH- 14 RESURF FT COLLINS, LEMAY PERCENT TIME:  18.10 ORI G TIME ALLOW 105 WORK DAYS
PRQJECT NO. STA0142- 065
SH 14 RESURF FT COLLINS, LEMAY
NAME OF ROAD:
PRQJECT COUNTI ES: LARI MER
CONTRACTOR:
CONNELL RESOURCES | NCORPORATED PAY PER OD ENDI NG 04/ 28/ 2018 DATE TI ME STARTED 04/02/2018
7785 HI GHLAND MEADOWS PKWY, #100 DATE LET 01/ 11/ 2018 DATE WORK BEGAN 04/ 02/2018
DATE AWARDED 01/ 22/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/02/2018 DATE ACCEPTED
FORT COLLINS CO 80528 (970) 223- 3151 DATE NOTI CE TO PROCEED 04/02/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 5,979, 484. 45 PARTI Cl PATI NG $ 777,090. 83 $ 777,090. 83
AWARD PRQIECT AMT: $ 5,649, 240. 45 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 13. 00% TOTAL EARNI NGS 777, 090. 83 777, 090. 83
FUNDS AVAI LABLE: $ 5,202,393.62 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 777, 090. 83 777, 090. 83
TOTAL CLAI M5 $ 0.00 RETAI NAGE -17,507. 72 -17,507. 72
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 759, 583. 11 759, 583. 11
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 759, 583. 11 759, 583. 11
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 759, 583. 11

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20945 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20945-BI D ESTI MATE RUN 05/ 16/ 2018
PRQJECT: STA0142- 065 ESTI MATE NO 0001 09:11: 22
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 000 0.00
50, 000. 00000 0. 000 0. 00
0010 202-00019 Renoval of Inlet 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
0015 202-00090 *Renoval of Delineator 100. 000 0. 000
EACH 0. 000 0.00
123. 00000 0. 000 0. 00
0020 202-00190 Renoval of Concrete Median Cover Materi al 159. 000 0. 000
SY 0. 000 0. 00
44. 50000 0. 000 0. 00
0025 202- 00200 Renoval of Sidewal k 106. 000 0. 000
5% 27.000 891. 00
33. 00000 27.000 891. 00
0030 202-00201 Renoval of Curb 101. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0035 202-00203 Renoval of Curb and Gutter 7,783. 000 0. 000
LF 3, 319. 000 23, 233. 00
7.00000 3, 319. 000 23,233.00
0040 202-00206 Renoval of Concrete Curb Ranp 30. 000 0. 000
SY 0. 000 0. 00
14. 50000 0. 000 0. 00
0045 202-00220 *Renopval of Asphalt Mat 8, 191. 000 0. 000
5% 1, 620. 000 8, 505. 00
5. 25000 1, 620. 000 8, 505. 00
0050 202-00240 *Rermoval of Asphalt Mat (Pl aning) 148, 439. 000 0. 000
5% 0. 000 0. 00
2.50000 0. 000 0. 00
0055 202-00250 *Renoval of Pavenent Marking 38, 909. 000 0. 000
SF 326. 000 342. 30

1. 05000 326. 000 342. 30



CONTI D: C20945 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20945- Bl D ESTI MATE RUN 05/ 16/ 2018
PRQJECT: STA0142- 065 ESTI MATE NO 0001 09: 11: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00810 *Rerpval of Ground Sign 50. 000 0. 000
EACH 9. 000 2,475. 00
275. 00000 9. 000 2,475.00
0065 202-00821 *Renoval of Sign Panel 4.000 0. 000
EACH 0. 000 0. 00
98. 00000 0. 000 0.00
0070 202-00827  *Renpval of Pull Box 14. 000 0. 000
EACH 2.000 632. 00
316. 00000 2.000 632. 00
0075 202- 00830 *Rermoval of Traffic Signal Face 2.000 0. 000
EACH 0. 000 0. 00
213. 00000 0. 000 0.00
0080 202- 00860 *Renmpval of Pedestrian Push Button 8. 000 0. 000
EACH 0. 000 0. 00
142. 00000 0. 000 0. 00
0085 202-01130 *Rermoval of Guardrail Type 3 122. 000 0. 000
LF 0. 000 0. 00
19. 75000 0. 000 0.00
0090 202-01300 *Renpval of End Anchorage 2.000 0. 000
EACH 0. 000 0. 00
927. 25000 0. 000 0. 00
0095 203-00010 Uncl assi fied Excavation (Conplete In Place) 1,511. 000 0. 000
cY 0. 000 0. 00
27.75000 0. 000 0.00
0100 203-01100 Proof Rolling 20. 000 0. 000
HOUR 1. 000 100. 00
100. 00000 1. 000 100. 00
0105 203-01500 Bl adi ng 70. 000 0. 000
HOUR 0. 000 0. 00
155. 00000 0. 000 0.00
0110 203-01510 Backhoe 20. 000 0. 000
HOUR 0. 000 0. 00

110. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0115 203-01550

0120

203- 01597

0125

208- 00002

0130

208- 00035

0135

208- 00045

0140

208- 00051

0145

208- 00070

0150

208- 00103

0155

208- 00105

0160

208- 00106

0165 208-00207

C20945

20945-BID
STA0142- 065

| TEM
DESCRI PTI ON

Dozi ng

*Pot hol i ng

Erosion Log Type 1 (12 Inch)

Aggregat e Bag

Concrete Washout

Structure

StormDrain Inlet Protection (Type I)

Vehi cl e Tracki ng Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

Er osi on Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20. 000
HOUR
135. 00000
50. 000
HOUR
290. 00000
2, 310. 000
LF
4. 00000
168. 000
LF
6. 25000
2.000
EACH
1, 200. 00000
56. 000
LF
14. 25000
2.000
EACH
800. 00000
40. 000
HOUR
30. 00000
20. 000
HOUR
110. 00000
20. 000
HOUR
125. 00000
60. 000
DAY

150. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
17. 500
17.500

0. 000
. 000
. 000

0. 000
48. 000
48. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
7.000
7.000

Page 4

ESTI MATE RUN 05/ 16/ 2018

5,075

960.

300

2,400

1,050

.00

00

00

.00

.00

.00

.00

.00

00

09:11: 22

AMOUNT

5,075

960.

300

2,400

1, 050

.00

00

00

00

00

.00

.00

.00

.00

.00

00



CONTI D

PREV QTY/

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

210- 00827

212- 00006

212-00032

213- 00003

213-00012

213- 00061

304- 06007

304- 07005

403- 00720

403-33741

403- 34751

C20945

20945-BID
STA0142- 065

| TEM
DESCRI PTI ON

ROADWAY

Pul |

Box

*Reset

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mul chi ng (Weed Free)

*Spray-on Mul ch Bl anket

*Mul ch Tackifier

Aggregat e Base Course (Cl ass 6)

Aggregat e Base Course (Cass 7)

Hot M x Asphalt (Patching) (Asphalt)

* Hot

M x Asphalt (Gading S) (75) (PG 64-22)

Hot M x Asphalt (Grading SX) (75) (PG 64-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
252. 00000
3. 300
ACRE
561. 00000
3.300
ACRE
2, 300. 00000
3.100
ACRE
500. 00000
0. 200
ACRE
4, 000. 00000
620. 000
LB
2.30000
2, 100. 000
cy
53. 25000
375. 000
cy
51. 00000
504. 000
TON
115. 00000
15, 858. 000
TON
75. 00000
17, 915. 000
TON

83. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 5

ESTI MATE RUN 05/ 16/ 2018

39, 937

.00

.00

.00

.00

.00

.00

50

.00

.00

.00

.00

09:11: 22

AMOUNT

39, 937

.00

.00

.00

.00

.00

.00

50

.00

.00

.00

.00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

412-01000

506- 00209

507- 00725

604- 00305

604- 00310

604-30010

606- 00301

606- 01340

606- 01370

606- 02005

606- 10200

C20945

20945-BID
STA0142- 065

| TEM
DESCRI PTI ON

ROADWAY

*Concrete Pavenent (10 Inch)

Ri prap (9 Inch)

*Sl ope and Ditch Paving (Special)

Inlet Type C (5 Foot)

Inlet Type C (10 Foot)

Manhol e Sl ab Base (10 Foot)

*Quardrail Type 3 (6-3 Post Spacing)

*End Anchorage Type 3D

*Transi tion Type 3G

*End Anchorage (Fl ared)

*Bridge Rail (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
84. 000
sy
125. 00000
30. 000
cy
162. 00000
1, 485. 000
LF
37. 50000
1. 000
EACH
4, 000. 00000
1. 000
EACH
4,200. 00000
1. 000
EACH
3, 200. 00000
919. 000
LF
30. 00000
2.000
EACH
950. 00000
1. 000
EACH
1, 900. 00000
4. 000
EACH
2, 260. 00000
5. 000
LF

400. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
1. 000
1. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 16/ 2018

4,000

4,200

3,200

.00

.00

.00

00

00

00

.00

.00

.00

.00

.00

09:11: 22

AMOUNT

4, 000

4,200

3, 200

.00

.00

.00

00

00

00

.00

.00

.00

.00

.00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0280 606-20014

0285

606-21010

0290

608- 00006

0295

608- 00010

0300

608- 00012

0305

608- 00015

0310

609- 21010

0315

609-21011

0320

609- 21020

0325

609- 21021

0330 609-40042

C20945

20945-BID
STA0142- 065

| TEM
DESCRI PTI ON

*Tensi oned Cable Barrier (TL-4)

*End Anchorage (Tensioned Cable Barrier)

*Concrete Sidewalk (6 Inch)

*Concrete Curb Ranp

*Curb Ranp (Special)

*Det ect abl e War ni ngs

*Curb and Cutter

Type 2 (Section |-B)

*Curb and Cutter

Type 2 (Section I-M

*Curb and Cutter

Type 2 (Section |1-B)

*Curb and Cutter

Type 2 (Section II-M

*Curb Type 4 (Special)(Vertical)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

1, 485. 000

LF
17. 50000
2.000

EACH

5, 000. 00000
141. 000

5%
75. 00000
228. 000

sy
94. 00000
7.000

sy
105. 00000
406. 000

SF
57. 50000
219. 000

LF
23. 25000
5, 058. 000

LF
25. 25000
548. 000

LF
26. 25000
2, 058. 000

LF
26. 45000
40. 000

LF

50. 00000

QrY TH'S PERI OD
QTY TO DATE

1, 710.
1, 710.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 05/ 16/ 2018

3, 696.

43, 177.

3, 385.

.00

.00

.00

.00

.00

.00

75

50

.00

60

.00

09:11: 22

AMOUNT

3, 696.

43, 177.

3, 385.

.00

.00

.00

.00

.00

.00

75

50

.00

60

.00



CONTI D: C20945 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20945- Bl D ESTI MATE RUN 05/ 16/ 2018
PRQJECT: STA0142- 065 ESTI MATE NO 0001 09: 11: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 610-00030  *Medi an Cover Material (Concrete) 3, 732. 000 0. 000
SF 0. 000 0. 00
14. 50000 0. 000 0. 00
0340 610-00035 *Medi an Cover Material (Concrete)(Special) 706. 000 0. 000
SF 0. 000 0. 00
17. 65000 0. 000 0. 00
0345 612-00037  *Delineator (Flexible) (Flat Munted) 12. 000 0. 000
EACH 0. 000 0. 00
47.00000 0. 000 0. 00
0350 612-00039 *Del i neator (Flexible) (Surface Munted) 20. 000 0. 000
EACH 0. 000 0. 00
83. 00000 0. 000 0. 00
0355 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 175. 000 0. 000
EACH 0. 000 0. 00
101. 00000 0. 000 0. 00
0360 612-00102  *Delineator (Drivable Concrete Installation) (Type Il) 250. 000 0. 000
EACH 0. 000 0. 00
102. 00000 0. 000 0. 00
0365 612-00103  *Delineator (Drivable Concrete Installation) (Type 20. 000 0. 000
(N
) EACH 0. 000 0. 00
103. 00000 0. 000 0. 00
0370 612-00111 *Del i neator (Drivable)(Type I) 20. 000 0. 000
EACH 0. 000 0. 00
101. 00000 0. 000 0. 00
0375 612-00112 *Del i neator (Drivable)(Type I1) 28. 000 0. 000
EACH 0. 000 0. 00
77.00000 0. 000 0. 00
0380 612-00113  *Delineator (Drivable)(Type I11) 2.000 0. 000
EACH 0. 000 0. 00
78. 00000 0. 000 0. 00
0385 613-00206 *2 Inch Electrical Conduit (Bored) 910. 000 0. 000
LF 910. 000 31, 850. 00

35. 00000 910. 000 31, 850. 00



CONTI D: C20945 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20945- Bl D ESTI MATE RUN 05/ 16/ 2018
PRQJECT: STA0142- 065 ESTI MATE NO 0001 09: 11: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 613-00300 *3 Inch Electrical Conduit 10. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0. 00
0395 613-00306 *3 Inch Electrical Conduit (Bored) 910. 000 0. 000
LF 910. 000 36, 400. 00
40. 00000 910. 000 36, 400. 00
0400 613-01200 *2 Inch Electrical Conduit (Plastic) 810. 000 0. 000
LF 0. 000 0. 00
15. 50000 0. 000 0. 00
0405 613-07011 *Pull Box (11"x18"x12") 1. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0410 613-07023 *Pul | Box (24"x36"x24") 13. 000 0. 000
EACH 0. 000 0.00
2,500. 00000 0. 000 0. 00
0415 613-07040 *Pull Box (30"x48"x24") 1. 000 0. 000
EACH 0. 000 0. 00
3, 125. 00000 0. 000 0. 00
0420 613-10000 *Wring 1. 000 0. 000
LS 0. 333 9, 990. 00
30, 000. 00000 0. 333 9, 990. 00
0425 614-00011 *Si gn Panel (Class |) 98. 000 0. 000
SF 0. 000 0. 00
11. 65000 0. 000 0. 00
0430 614-00012 *Sign Panel (Class I1) 518. 000 0. 000
SF 0. 000 0.00
15. 25000 0. 000 0. 00
0435 614-01512 *Steel Sign Support (2-1nch Round)(Post) 280. 000 0. 000
LF 0. 000 0. 00
3. 75000 0. 000 0. 00
0440 614-01522  *Steel Sign Support (2-1nch Round)(Socket) 26. 000 0. 000
EACH 0. 000 0. 00

23. 25000 0. 000 0. 00



CONTI D: C20945

PCN: 20945-BID

PRQIECT STA0142- 065

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0445 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post)

0450 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase)
0455 614-70448 *Traffic Signal Face (12-12-12-12)

0460 614-72860 *Pedestrian Push Button

0465 614-72863 *Pedestrian Push Button Post Assenbly

0470 614-79886 *I ntersection Detection System (Canmera) (Furnish Only)
0475 621-00450 Det our Pavenent

0480 624-29019 18 Inch Drainage Pipe (Class 9) (Conplete In Place)
0485 625-00000 *Construction Surveying

0490 626- 00000 *Mobi | i zati on

0495 626-01103 *Public Information Services (Tier II1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
502. 000
LF
7. 50000
41.000
EACH
155. 00000
4. 000
EACH
1, 700. 00000
5. 000
EACH
1, 800. 00000
6. 000
EACH
1, 800. 00000
4. 000
EACH
8, 800. 00000
1, 186. 000
sy
115. 00000
571. 000
LF
75. 00000
1. 000
LS
45, 000. 00000
1. 000
LS

387, 000. 00000

1. 000

12, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1, 067. 400
1, 067. 400

0. 000
. 000
. 000

0. 000
0.200
0. 200

0. 000
0.500
0. 500

0. 000
0.200
0. 200
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ESTI MATE RUN 05/ 16/ 2018

122, 751.

42, 825.

9, 000.

193, 500.

2, 400.

.00

.00

.00

.00

.00

.00

00

00

00

00

00

09:11: 22

AMOUNT

122, 751.

42, 825.

9, 000.

193, 500.

2, 400.

.00

.00

.00

.00

.00

.00

00

00

00

00

00



CONTI D: C20945 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20945- Bl D ESTI MATE RUN 05/ 16/ 2018
PRQJECT: STA0142- 065 ESTI MATE NO 0001 09: 11: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 627-00008 *Modi fi ed Epoxy Pavenent Marking 399. 000 0. 000
GAL 0. 000 0. 00
120. 00000 0. 000 0. 00
0505 627-00011 *Pavement Mar ki ng Paint (Waterborne) 338. 000 0. 000
GAL 132. 300 6, 416. 55
48. 50000 132. 300 6,416. 55
0510 627-30405 *Preformed Thernopl astic Pavement MarKking 1, 183. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0515 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 3, 705. 000 0. 000
Li ne
) SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0520 630- 00000 *Fl aggi ng 2,000. 000 0. 000
HOUR 240. 750 6,139. 13
25. 50000 240. 750 6, 139. 13
0525 630- 00007 *Traffic Control Inspection 50. 000 0. 000
DAY 13. 000 1,101.75
84. 75000 13. 000 1,101.75
0530 630-00012 *Traffic Control Managenent 95. 000 0. 000
DAY 21.000 10, 815. 00
515. 00000 21.000 10, 815. 00
0535 630-00015 *Uni formed Traffic Control Coordination 10. 000 0. 000
HOUR 0. 000 0. 00
97. 00000 0. 000 0. 00
0540 630-00017 *Traffic Control Management (Special) 10. 000 0. 000
DAY 0. 000 0.00
1, 150. 00000 0. 000 0. 00
0545 630-80001 *Fl ashi ng Beacon (Portabl e) 12. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0550 630-80335 *Barricade (Type 3 MA) (Tenporary) 15. 000 0. 000
EACH 0. 000 0. 00

182. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0555

0560

0565

0570

0575

0580

0585

0590

0595

0600

0605

630- 80341

630- 80342

630- 80343

630- 80355

630- 80358

630- 80360

630- 80367

630-80370

630- 80380

630- 85006

630- 85010

C20945

STA0142- 065

20945-BID

| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Panel Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

*Drum Channel i zi ng Device

*Portable Traffic Speed Monitor

Concrete Barrier (Tenporary)

*Traffic Cone

*| npact Attenuator (Sand Filled Plastic Barrel)

(Tenpor ary)

*| npact Attenuator (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
84. 000
EACH
79. 00000
67. 000
EACH
103. 00000
22.000
EACH
127. 00000
4. 000
EACH
6, 100. 00000
(c 4. 000
EACH
970. 00000
105. 000
EACH
42. 50000
2.000
EACH
2, 200. 00000
7, 725. 000
LF
24. 75000
200. 000
EACH
12. 00000
12. 000
EACH
242. 00000
4. 000
EACH

4, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
19. 500
19. 500

0. 000
33.500
33. 500

0. 000
0. 000
0. 000

0. 000
1.500
1.500

0. 000
2.000
2.000

0. 000
22.500
22.500

0. 000
0. 000
0. 000

0. 000
3, 230. 000
3, 230. 000

0. 000
100. 000
100. 000

0. 000
6. 000
6. 000

0. 000
0.500
0.500
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1, 540.

3, 450

9, 150

1, 940.

956.

79, 942

1, 200.

1, 452.

2,000

50

50

.00

00

00

25

.00

50

00

00

00

09:11: 22

AMOUNT

1, 540.

3, 450

9, 150

1, 940.

956.

79, 942

1, 200.

1, 452.

2,000

50

50

.00

00

00

25

.00

50

00

00

00



CONTI D

ROADWAY

CAT NO0200

0610 630-85041

0615

632- 00000

0620

700- 70010

0625

700-70011

0630

700- 70012

0635

700- 70016

0640

700- 70018

0645

700- 70019

0650

700- 70023

0655

700- 70230

0660 700-70310

C20945

COLORADO

20945-BID
STA0142- 065

| TEM
DESCRI PTI ON

*Mbbi | e Attenuator

Ni ght Work Lighting

F/ A M nor

Revi si ons

Cont ract

F/ A Partnering

I ncentive

F/ A Asphal t Pavenent

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A On-The-Job Trai nee

F/ A Conmuni cation Lines

F/ A Landscapi ng

DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO

0001

60. 000

242.00000

1. 000

98, 000. 00000

100, 000. 000

1. 00000

5, 000. 000

1. 00000

50, 000. 000

1. 00000

20, 000. 000

1. 00000

100, 000. 000

1. 00000

20, 000. 000

1. 00000

3, 000. 000

1. 00000

5, 000. 000

1. 00000

5, 000. 000

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
5. 000
5. 000

0. 000
0. 250
0. 250

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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1,210

24,500

00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:11: 22

AMOUNT

1, 210

24,500

00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

CAT NO0200

0665 700-70380

CAT NO0400

0675 620-00002

0680 620-00012

0685 620-00020

C20945
20945-BID
STA0142- 065

| TEM
DESCRI PTI ON

ROADWAY

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
10, 000. 000 0. 000
F A 0. 000
1. 00000 0. 000
CAT 0200 CURRENT AMI $ 5,951,484.45$
1. 000 0. 000
EACH 1. 000
10, 000. 00000 1. 000
1. 000 0. 000
EACH 1. 000
12, 000. 00000 1. 000
2.000 0. 000
EACH 2.000
3, 000. 00000 2.000
CAT 0400 CURRENT AMT  $ 28,000.00 %

PRQIECT TOTAL

749, 090.

CURRENT AMI $ 5,979,484.45$%
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10, 000.

12, 000.

6, 000.

777, 090.

09:11: 22
CUMULATI VE
AMOUNT
.00
0. 00
83%  749,090.83
00
10, 000. 00
00
12, 000. 00
00
6, 000. 00
00$ 28, 000. 00
83% 777,090.83



